JOINT-USE SCHOOLS PROJECT 2 - SITE STATUS CHART

August 17, 2015

	CITY OF SASKATOON -	CITY OF SASKATOON -	CITY OF SASKATOON -	CITY OF SASKATOON -	CITY OF MARTENSVILLE -	CITY OF WARMAN -
LOCATION	HAMPTON VILLAGE	STONEBRIDGE	ROSEWOOD	EVERGREEN	LAKE VISTA	TRADITIONS
School Divisions	Saskatoon SD and St. Paul's	Saskatoon SD and St. Paul's RCSSD	Saskatoon SD and St. Paul's RCSSD		Prairie Spirit SD and St. Paul's RCSSD	Prairie Spirit SD and TBD RCSSD
Municipality	City of Saskatoon				City of Martensville	City of Warman
Neighbourhood/Residential Subdivision	•	,	,		Lake Vista	Traditions
Legal Land Description ESTIMATED TIMELINES	,	Surface Parcel #203116610, Blk/Par YY Plan No		#203062733, Blk/Par Q Plan No 102176603	Surface Parcel #203097742,Blk/Par MR62 Plan No 102185445 Extention 0	Surface Parcel # 203141102, Blk/Par MR22 Plan No 102195312 Extention 0
Title and Ownership	Complete	Complete	Beneficial Ownership	Complete	Complete	Complete
Ready for Construction SITE SIZE	Immediately	Immediately	Immediately	Immediately	Spring/Summer 2015	Spring/Summer 2015
School Site	7.74 acres/3.13 ha				7.5 acres/ 3.35ha Proposed	8 acres/3.2 ha Proposed
Adjacent Municipal Reserve	20 acres/8.9 ha	22.26 acres/9.008 ha	· ·	14.33 acres/5.7 ha Proposed	6.36 acres/2.57 ha Proposed	8 55 acres/3 //6 ha Proposed
MUNICIPAL PLANNING APPROVALS	20 acres/ 6.5 Ha	22.20 acres/ 9.006 Ha	FTOposeu	Froposeu	0.30 acres/2.37 Ha Froposed	8.33 acres/ 3.40 fla Proposed
Annexation Status					N/A	N/A
Neighbourhood Concept Status	Complete	Complete	Complete	Complete	Complete	Complete
Subdivision Status	Complete	Complete	Complete	Complete	Complete	Complete
Zoning Status	Complete	Complete	Complete	Complete	Complete	Complete
AGREEMENTS						
Contribution Agreements	Complete	Complete	Complete	Complete	Complete	Complete
Lease Agreements	TBD	TBD	TBD	TBD	TBD	TBD
SITE SERVICING						
Water	Complete	Complete	Complete	Complete	Complete	Fall (Oct) 2015
Wastewater	Complete	Complete	Complete	Complete	Complete	Fall (Oct) 2015
Stormwater	Complete	Complete	Complete	Complete	Complete	Fall (Oct) 2015
Power	Complete	Complete	Complete	Complete	Spring 2015	Fall (Oct) 2015
Energy	Location to be Confirmed	•	Complete	Complete	Spring 2015	Fall (Oct) 2015
Telecommunications	Complete	May be altered after roadway configuration.	Summer 2015	Complete	Spring 2015	Fall (Oct) 2015
Site Access	Complete		Complete	Complete	Spring 2015 to be confirmed	Spring 2015
Sidewalks	Complete	North edge after roadway configuration	Summer 2015	Complete	Spring 2015	Spring 2016
SURVEYS AND STUDIES						
Legal Survey	Awaiting	Awaiting	Awaiting	Awaiting	Awaiting	Awaiting
Topographical Survey	Complete	Complete	Complete	Complete	Complete	Complete
Environmental Assessment	Complete	Complete	Complete	Complete	Complete	Complete
Geotechnical Status	Complete	Complete	Complete	Complete	Complete	Complete
Traffic Impact Assessment	Complete	Complete	Complete	Complete	Complete	Complete